TxDOT Rockwall Airport Pavement Improvements and Drainage Project

Contractor: Lone Wolf Construction

Engineer: Parkhill, Smith, & Cooper

Project Start: Mon, 3/26/2018

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Mobilization		100%		
Erosion Control		100%		
RCP Storm		100%		
Excavation		100%		
Structural Repair		100%		
Cement Treatment		100%		
Flexible Base		100%		
HMAC		0%	6/7/18	6/9/18
Drainage Gutter		0%	6/12/18	6/15/18
Crack Sealing		100%		
P-631 Surface Treatment		0%	6/18/18	6/20/18
Pavement Markings		0%	6/27/18	6/30/18
Seeding, Fertilizing		0%	7/2/18	7/3/18
Insert new rows ABOVE this one				


Jun 4, 2018
Jun 11, 2018
June 18,2018
June 25,2018
Jul 1, 2018
July 8,2018
July 15,2018
July 22,2018
July 29,2018
Aug 7, 2018
Aug 14/2018
Aug 21/2018
4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27
W T F S S M T W T F S S M T W T F S S M T