



City of Rockwall
The New Horizon

MEMORANDUM

TO: Airport Customers

FROM: Joey Boyd, Director of Internal Operations

DATE: April 5, 2018

SUBJECT: Airport Asphalt and Drainage Project Update

Lone Wolf Construction, Inc. will soon mobilize and begin asphalt and drainage improvements at the Ralph M Hall / Rockwall Municipal Airport.

The contractor was given a notice to proceed from TXDOT Aviation on March 26, 2018 and the contract completion date is July 2, 2018. There will be times when the runway will be temporarily closed during the day while crews are working on the pavement. The FBO will issue a Notice to Airmen (NOTAM) on these days to make customers aware of the anticipated closings so you can plan accordingly. The contractor does not anticipate needing to close the airport at night or on the weekends.

If you have any questions, please contact the FBO staff at 972-771-0751 or me directly at 972-772-6408 (office), at 214-986-1722 (cell), or email me at jboyd@rockwall.com

A project schedule is included for your reference and further updates will be provided as the project progresses. Thank you for your patience.


TxDOT Rockwall Airport Pavement Improvements and Drainage Project

Contractor: Lone Wolf Construction
 Engineer: Parkhill, Smith, & Cooper

Project Start: Mon, 3/26/2018

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END	Mar 26, 2018	Apr 2, 2018	Apr 9, 2018	Apr 16, 2018	Apr 23, 2018	Apr 30, 2018	May 7, 2018	May 14, 2018	May 21, 2018	May 28, 2018	Jun 4, 2018	Jun 11, 2018
					26 27 28 29 30 31	1 2 3 4 5 6 7 8 9	10 11 12 13 14 15 16 17 18 19 20 21	22 23 24 25 26 27 28 29 30	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21	22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21	22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21	22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21	22 23 24 25 26 27 28 29 30 31



Insert new rows ABOVE this one